Management Meeting Minutes #03

BOEING - TORRANCE W LSNYDER
May 24, 2000

ATTENDEES: DISTRIBUTION: LEGEND:

Johnny Marasco (JM), BRC Attendees BRC = Boeing Realty Corp.

S. Mario Stavale (MS), BRC Steve Shestag (SS), BRC SL = Snyder Langston

De De Soto (DS}, BRC Kent Haggerty (KH), SL KJC = Kennedy/Jenks Consultants
Gregory Stewart (GS), TA Mark Burkholder (MB), NE TA = TAIT & Associates

Deryl Robinson (DR), SL Charles {Rus) Purcell (RP), KJC IES = Integrated Environmental
Fred Wallitsch (FW}, SL Michael Young (MY), IES NE = Norcal Engineering

01.01 BID DOCUMENTS -
GS/JM Update 05/24/00: Discussed demolition bid package. A copy of the
MS preliminary scope list is attached.

01.03 ENVIRONMENTAL REVIEW -

Update 05/24/00: Completion of investigation and report expected by

Jate July. 2 Wi %(Mp

01.04 BUILDING REMEDIATION PROGRESS -
Boeing has already started abatement work and it continues. :
Update 05/24/00: i&lildihg 1 & 3 are almost fini K-J is drilling

test holes. —~ \We
| — g\, 2000
01.05 SCHEDULE - Target start of demolition is = -
MY Update 05/11/00: Building 66 may move into Phase 2.
Characterization work may also impact. Michael Young is requested to

provide updates.

Update 05/24/00: The water well #2 must be exposed, inspected and
re-abandoned. This effort should start right away. In the meantime it

should be protected carefully.

01.06 DRAINAGE & GRADING -
* |t was agreed that existing storm drain will remain active in place
~ during Phase 1. Precautions will be taken to ensure positive
drainage of all pads after Phase 1. This is expected to require a
small amount of work,
» Storm drains will be removed towards end of Phase 2, at which
time the site will be graded to approved grading plans.

DR/GS Update 05/11/00: Discussed value engineering of grading plans. SL
and TA will both look at potential alternatives to reduce amount of
import.

GS Update 05/24/00: Greg reported that the import estimate based on

approved grading plans is 270,000 CY. Re-designing would create
problems with City of Los Angeles in that it would potentially open up
another review of the hydrology. Greg explained that there is an option
to add internai storm drains, do minor grading revision, and reduce
import. Greg will continue studying and report.
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02.00 CONCRETE CRUSHING - Discussed contract requirements. Agreed
that the demolition contractor will have responsibility to remove
material from the site and the right to sell it.

Update 05/24/00: A crushing spec is required as an option to use
salvaged concrete in the onsite fill.

02.01 GEOTECHNICAL -~ Deryl distributed stamped originals of Norcal
Engineering’s specifications for working with below grade structures.
GS Update 05/24/00Q: Greg will call Norcal and request import specs.

These meeting minutes shali be considered correct unless written notice to the contrary is received by
Snyder Langston within five () business days of issuance. The next scheduled meeting will be Friday,
June 9, 2000 at 1:30 PM at the offices of Boeing Realty Corporation.

Respectfully submitted,
Director, Preconstruction Services

DR/ks

attachment
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Boeing - Torrance
Demolition Scope of Work

Utility Investigation & Shutoffs

Electric

Telephone -

Gas

Sanitary

Storm

Fire Water

Domestic Water
Removal of Underground Utilities (fully or to say —10°)
Removal of Underground Structures (fully or to say — 10")

? Hazardous Wastes and Discovery of - PROCEDURES

Notification & Work Stoppage due to Discovery. ~ PROCEDURES
Runoff & Storm Water Management
Crushing & Selling
Fencing & Barricades
Safety
Building plans

Basements ? / ’ /%
Grading, Backfill & Compaction < j /

Salvage

Temp. Utilities

Items to Remain

Damage to Streets & Roads

Maintenance of Streets & Roads 6’) i 0,77 o

Phasing & Sequencing ' / ;
i 7 AP S eaons

Other Trades:

Grading & Import

Storm Drain “'720@ }C @#c S
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